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Subject: TRI CONTAINER, POLREP # 9

GF4

I. HEADING

Date: March 14, 1995

From: John Martin, OSC

To: Russell Rhoades, Director
ERB and Region 6

Subject: TRI Container Site .

Tulsa, Rogers County, Oklahoma
POLREP: POLREP # 9

IT. BACKGROUND
Site No: 78

Delivery Order No.: 0035-06-082
Response Authority: CERCLA

NPL Status: Non-NPL Site
CERCLIS No.: OKD070040589
Start Date: . September 29, 1994

Approval Status: Action Memo approved on September 21, 1994
III. INCIDENT INFORMATION |
A. Situation

The TRI Container Site (formerly Tulsa Recon Co.) is the location
of a former drum refurbishing and manufacturing facility that was
abandoned about two years ago. The local post office uses the
address of 17400 E. Young St., Tulsa, OK 74116, for the onsite
removal command post at the TRI Container site. The Site occupies
approximately ten acres with the fenced facility portion occupying
five acres. The property contains a large warehouse building
divided into a north and south bay, two sheds, a large unlined
waste water pond, ten storage tanks with capacities ranging from
4,000 to 20,000 gallons, a large vat of acidic waste, and an
estimated 8,000 drums (most drums are empty).

B. Actions Taken
MON 02/27/95; ERCS sort and stage drums.

TUE 02/28/95; ERCS stage, sample and de-headed drums.

WED 03/01/95; ERCS sort, stage, de-head, and sample drums.

THR 03/02/95; No work today due to snow.
FRI 03/03/95; No work today dﬁe to snow. S
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SAT 03/04/95; ERCS de-headed drums, performed hazardous
categorization on collected samples, and sorted drums into.
respective hazard classification.

SUN 03/05/95; ERCS sorted, staged, consolidated drum contents, and
sorted drums into respective hazardous classification.

MON 03/06/95; ERCS sort, stage drums for sample collection, and
"sorted drums into respective hazardous classification. Partially
full drums containing waste/product greater than two inches in
depth are bulked. Empty drums are staged for drum crushing.

TUE 03/07/95; ERCS sort, and stage drums for sample collection. A
total of 1509 data entries into DRUMTRAK have been made.

WED 03/08/95; ERCS sort, stage, de-head drums for sample
collection and sorted drums into respective hazardous
classification in preparation for shipping.

THR 03/09/95; ERCS sort and stage drums for sample collection.
FRI 03/10/95; ERCS sort and stage drums for sample collection.
Eighty-eight of the flammable group drums were prepared for
shipping.

SAT 03/11/95; ERCS sort and stage drums for sample collection.
SUN 03/12/95; No site work today. :

C. Next Steps:

Continue sorting, staging, sampling and hazcatting activities.
Still awaiting the necessary approval for the off-site disposal of
CERCLA wastes into a local industrial landfill, and begin off-site
disposal arrangements for the hazardous waste.

IV. COST INFORMATION

Amount Cost To Date Amount (%)
Budgeted 03/11/95 Remaining
ERCS $ 715,000.00 $ 536,022.65 - 65.8 %
TAT $ 200,000.00 $ 69,778.62 65.1 %
EPA $ 51,700.00
TOTAL $1,240,000.00 $ 657,501.27 66.7 %
TAT: ' Rick Neeley

STATUS: Case Pending



